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CITY OF LODl I COUNCIL COMMUNICATION I 
AGENDA TITLE: Acceptance of Improvements 'Jnder Stockton Street Improvements, Lockeford Street 

to Turner Road, Contract 

MEETING DATE: October 20.1993 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Stockton Street 
Improvements, Lockeford Street to Turner Road" contract, and direct the 
Public Works Director to file a Notice of Completion with the County 
Recorder's Office. 

BACKGROUND INFORMATION: The contract was awarded to George Reed, Inc., of Lodi on 
June 2,1993, in the amount of $224,629.00. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was September 15, 1993, and the actual completion date was 
September 13,1993. The final contract price was $242,798.46. The difference between the contract 
amount and the final contract price is mainly due to additional manhole work and work done at the north 
end of the project to improve the street structural section and accommodate the signal work at the 
corner of Turner Road and Stockton Street. 

FUNDING: Originally Budgeted: 1992/93 
Budgeted Fund: 

Current Appropriation: $308,450.00 
Total Project Estimate: $270,000.00 

Measure K (78.43%) and 
StatdLocal Partnership Program (21.57%) 

Bid Opening Date: May 19.1993 

Prepared by Wesley K. Fujitani, Senior CMl Engineer 
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cc: Purchasing Officer 
Street Superintendent 


